
State of California Department of Transportation Page 1
09/20/06 Statement of Ongoing Contracts as of 10/02/06

01District

01-DN-101-25.9/27

01-DN-101-35.8/45.3

01-DN-169-2.3/2.9

01-DN-199-23.6/24

01-DN-199-27.0/27.5

01-DN-199-33.3/0

Fed Aid

HM4

HA21

HA21

HA42

HB1

HA26

Pgm Code
IN DEL NORTE COUNTY IN CRESCENT  CITY
FROM ELK VALLEY ROAD TO  NORTHCREST
DRIVE

IN DEL NORTE COUNTY NORTH OF
CRESCENT CITY AT SMITH RIVER
OVERFLOW BRIDGE AND AT GILBERT CREEK
BRIDGE

IN DEL NORTE COUNTY NEAR KLAMATH GLEN
FROM 3.7 KM EAST OF ROUTE 101 AND 169
SEPARATION TO 0.5 KM EAST OF TERWER
CREEK BRIDGE

IN DEL NORTE COUNTY NEAR PATRICKS
CREEK FROM 0.8 KM TO 0.2 KM SOUTH OF
MIDDLE FORK SMITH RIVER BRIDGE

IN DEL NORTE COUNTY NEAR PATRICK
CREEK FROM 1.7 KM TO 0.9 KM SOUTH OF
IDLEWILD MAINTENANCE STATION  ROAD

IN DEL NORTE COUNTY AT COLLIER TUNNEL
SAFETY ROADSIDE REST AREA

Description 

REPLACE TRAFFIC SIGNAL HEADS

WIDEN ROADWAY AND BRIDGES

REPLACE BRIDGE

WIDEN TURNOUT AND REPLACE CULVERTS

CURVE REALIGNMENT

REHABILITATE ROADSIDE REST

Type Of Work
W BRADLEY ELECTRIC INC

SHASTA CONSTRUCTORS INC

SHASTA CONSTRUCTORS INC

TIDEWATER CONTRACTORS INC

GRANITE CONSTRUCTION COMPANY

WEST CONSTRUCTION

Contractor

NOVATO CA 94945

REDDING CA 960491539

REDDING  CA 960491539

BROOKINGS OR 97415

WATSONVILLE CA 95077

REDDING  CA 96049

(415)898-1400

(530)365-3930

(530)365-3930

(541)469-5341

(831)724-1011

(530)243-0402

BROWN, KARL

BROWN, KARL

RADFORD, ALAN

BROWN, KARL

BROWN, KARL

BROWN, KARL

Resident
Engineer

(707) 465-3246

(707) 465-3246

(707) 445-6465

(707) 465-3246

(707) 465-3246

(707) 465-3246

 $99,969

 $4,686,550

 $3,746,236

 $162,316

 $4,594,158

 $975,128

Bid + CCOs

 $0

 $2,975,935

 $3,013,993

 $3,900

 $775,507

 $806,654

Comp To  date

 $0

 $214,330

 $212,650

 $0

 $245,930

 $121,617

This Month
05/15/06

07/28/05

09/28/04

09/19/05

04/14/06

12/08/05

Awarded

05/25/06

08/15/05

10/07/04

09/29/05

04/25/06

12/21/05

Approved

05/16/07

02/23/07

01/09/08

02/27/07

Est Comp

 0%

 43%

 60%

 47%

 21%

 88%

%Time

 0%

 63%

 80%

 2%

 17%

 84%

% Work 

 

 

 

 

 

 

Message

01-461804

01-293134

01-311714

01-399504

01-409604

01-375634

Contract 

  

ACNH-Q101-(052)E

ACBR-S169-(004)E

  

  

ACNH-P199-(030)E

  

BHQ1-01 0-(2EN)H

P S1-69 0-(4E)

  

  

  P1-99 0-(0E)

  

Q101- 052-()

--()

  

  

--()

WPCP

SWPPP

SWPPP

WPCP

SWPPP

WPCP

90 HILL ROAD

P O BOX 491539

P O BOX 491539

P O BOX 1956

P O BOX 50085

P O BOX 494455

700 PARK PLACE

700 PARK PLACE

1656 UNION STREET

700 PARK PLACE

700 PARK PLACE

700 PARK PLACE

CRESCENT CITY, CA 95531

ARCATA, CA 95521

CRESCENT CITY, CA 95531

Accepted

Location
Storm Water
Plan
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09/20/06 Statement of Ongoing Contracts as of 10/02/06

01District

01-HUM-101-15.3/15.7

01-HUM-101-35.9/39.2

01-HUM-101-56.2/57.5

01-HUM-101-78.9/79.4

01-HUM-101-83.4/0

01-HUM-101-94.0/0

Fed Aid

HM2

HA22

HA21

HB4N

HA12

HA23

Pgm Code
IN HUMBOLDT COUNTY NEAR GARBERVILLE
AT 1.6 KM NORTH OF DEAN CREEK BRIDGE
AND AT 2.2 KM NORTH OF DEAN CREEK
BRIDGE

IN HUMBOLDT COUNTY NEAR REDCREST FROM
SOUTH FORK EEL RIVER BRIDGE TO
ENGLEWOOD PARK OVERCROSSING

IN HUMBOLDT COUNTY NEAR ALTON FROM
1.0 KM SOUTH OF THE VAN DUZEN RIVER
BRIDGE TO 0.1 KM NORTH OF THE VAN
DUZEN RIVER BRIDGE OVERFL

IN HUMBOLDT COUNTRY IN EUREKA ON
NORTHBOUND ROUTE 101 FIFTH STREET
FROM O STREET TO U STREET AND ON
ROUTE 255 R STREET FROM FIFTH 

IN HUMBOLDT COUNTY NEAR EUREKA AT THE
BRACUT MAINTENANCE STATION

IN HUMBOLDT COUNTY AT MCKINLEYVILLE
FROM 0.6 KM TO 1.4 KM NORTH OF
AIRPORT ROAD UNDERCROSSING

Description 

DRAINAGE SYSTEM RESTORATION

ROADWAY REHABILITATION

BRIDGE REPLACEMENT (SCOUR)

REALIGNMENT AND SIGNALIZATION

INSTALL WATER SUPPLY

WETLANDS MITIGATION

Type Of Work
VAN METER LOGGING INC

MERCER FRASER COMPANY

M C M CONSTRUCTION INC

GRANITE CONSTRUCTION COMPANY

WAHLUND CONSTRUCTION INC

KERNEN CONSTRUCTION

Contractor

REDWAY  CA 95560

EUREKA CA 955021006

NORTH HIGHLANDS CA 95660

WATSONVILLE CA 950775085

EUREKA CA 95503

BLUE LAKE CA 95525

(707)923-2209

(707)443-6371

(916)334-1221

(831)724-1011

(707)725-6741

(707)826-8686

MCGEE, JAMES

MCGEE, JIM

WRIGHT, GEOFFREY

HAYLER, CHARLIE

RADFORD, ALAN

HAYLER, CHARLES

Resident
Engineer

(707) 768-9510

(707) 768-9510

(707) 768-9206

(707) 825-4895

(707) 445-6465

(707) 825-5895

 $156,200

 $3,595,639

 $13,953,515

 $3,079,842

 $321,000

 $180,155

Bid + CCOs

 $153,675

 $2,529,973

 $8,421,078

 $2,978,374

 $311,276

 $0

Comp To  date

 $133,250

 $859,516

 $867,133

 $552

 $293,193

 $0

This Month
02/23/06

04/27/05

06/30/05

09/27/04

06/16/06

08/29/06

Awarded

03/13/06

05/10/05

07/11/05

10/07/04

06/26/06

09/15/06

Approved

09/30/06

01/12/07

09/27/07

12/12/12

09/30/06

11/21/06

Est Comp

 100%

 0%

 42%

 0%

 84%

 0%

%Time

 98%

 0%

 62%

 0%

 97%

 0%

% Work 

OVER RUN

PLANT EST
SATIS

 

PLANT EST
SATIS

 

SUSPENDED

Message

01-440904

01-363104

01-314404

01-330454

01-457204

01-463004

Contract 

  

ACNH-Q101-(082)E

ACNH-Q101-(097)E

ACNH-Q101-(073)E

  

  

  

--()

--()

--()

  

  

  

  

  

  

  

  

WPCP

WPCP

SWPPP

SWPPP

SWPPP

SWPPP

P O BOX 609

P O BOX 1006

P O BOX 620

P O BOX 50085

830 HILMA DRIVE

P O BOX 1340

3575 JOHNSON ROAD,
SUITE #1 P.O. BOX 160

P.O. BOX 160

P.O. BOX 160

P.O. BOX 3700

P.O. BOX 3700

5065 BOYD ROAD, STE.
B

HYDESVILLE, CA 95547

HYDESVILLE, CA 95547

WILLOW CREEK, CA 95573

Accepted

Location
Storm Water
Plan
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09/20/06 Statement of Ongoing Contracts as of 10/02/06

01District

01-HUM-101-97.5/109.6

01-HUM-101-102.9/103.7

01-HUM-101-/17.9

01-HUM-299-11.0/19

01-HUM-5712-/0

01-LAK-20-17.2/17.8

Fed Aid

HB1

HA26

HA22

HA22

HA12

HB1

Pgm Code
IN HUMBOLDT COUNTY NEAR TRINIDAD AT
VARIOUS LOCATIONS

IN HUMBOLT COUNTY NEAR TRINIDAD  FROM
0.1 KM SOUTH TO 0.5 KM NORTH OF
SEAWOOD DRIVE UNDERCROSSING

IN HUMBOLDT COUNTY AT VARIOUS
LOCATIONS FROM MENDOCINO AND
HUMBOLDT COUNTY LINE TO SOURTH FORK
EEL RIVER BRIDGE AND SEPARATION

IN HUMBOLDT COUNTY NEAR BLUE LAKE
FROM NORTH FORK MAD RIVER BRIDGE TO
REDWOOD CREEK BRIDGE

IN HUMBOLDT COUNTY AT GARBERVILLE AT
THE GARBERVILLE MAINTENANCE STATION

IN LAKE COUNTY IN LUCERNE AT  LUCERNE
CREEK AND DEER CREEK

Description 

RESURFACE EXISTING HIGHWAY

UPGRADE WATER FILTRATION SYSTEM

RESURFACE ASPHALT CONCRETE

RESURFACE EXISTING HIGHWAY

CONSTRUCT COVERS FOR WASH RACKS

MODIFY GUARD RAILING AND CULVERT

Type Of Work
GRANITE CONSTRUCTION COMPANY

TERRY HANSEN

GRANITE CONSTRUCTION COMPANY

WINDSOR FUEL CO

ROADWAY ELECTRICAL WORKS

J R ALTMAN GENERAL ENGINEERING

Contractor

WATSONVILLE  CA 950775085

REDDING CA 96001

WATSONVILLE CA 95077

WINDSOR CA 95492

MODESTO CA 95352

YUBA CITY CA 95993

(831)724-1011

(530)241-3073

(831)724-1011

(707)838-9751

(209)578-4749

(530)671-1155

HAYLER, CHARLIE

HAYLER, CHARLIE

EITEL, CHARLIE

BUTLER, CHARLES

Resident
Engineer

(707) 825-4895

(707) 825-4895

(707) 825-4746

 

 

(707) 994-4578

 $247,604

 $497,710

 $4,036,036

 $3,374,484

 $770,000

 $258,116

Bid + CCOs

 $173,312

 $253,783

 $0

 $0

 $0

 $0

Comp To  date

 $164,757

 $252,383

 $0

 $0

 $0

 $0

This Month
03/14/06

09/08/05

09/11/06

09/12/06

09/08/06

05/11/05

Awarded

03/28/06

09/21/05

09/19/06

09/20/06

09/20/06

05/24/05

Approved

10/03/06

03/08/07

11/15/06

08/10/05

Est Comp

 80%

 19%

 0%

 0%

 0%

 0%

%Time

 68%

 51%

 0%

 0%

 0%

 0%

% Work 

 

 

 

 

 

SUSPENDED

Message

01-461204

01-403204

01-473104

01-442304

01-426104

01-429704

Contract 

  

  

  

  

  

ACST-P020-(134)E

  

  

  

  

  

  P0-20 1-(4E)

  

  

  

  

  

--()

WPCP

WPCP

WPCP

WPCP

  

WPCP

P O BOX 50085

6911 DANYEUR ROAD

P O BOX 50085

P O BOX 38

P O BOX 5083

1557 EUGENE COURT

P.O. BOX 3700

P.O. BOX 3700

5065 BOYD ROAD, STE.
B

P.O. BOX 457

EUREKA, CA 95501

CLEARLAKE, CA 95457

Accepted

Location
Storm Water
Plan
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09/20/06 Statement of Ongoing Contracts as of 10/02/06

01District

01-LAK-20-38.5/42

01-LAK-20-38.6/45.3

01-LAK-29-9.7/0

01-LAK-99-/0

01-LAK-175-11.8/12.1

01-MEN-1-10.2/11.2

Fed Aid

HB1

HA22

HA42

HM1

HB1

HA42

Pgm Code
IN LAKE COUNTY ABOUT 20 KM EAST OF
CLEARLAKE OAKS FROM 2.2 KM EAST  OF
NORTH FORK CACHE CREEK BRIDGE TO 2.7
KM WEST OF WALKER RIDG

IN LAKE COUNTY FROM 7.9 KM WEST OF
WALKER RIDGE ROAD TO 1.9 KM WEST OF
COLUSA COUNTY LINE

IN LAKE COUNTY NEAR MIDDLETOWN AT
PUTAH CREEK BRIDGE

IN LAKE COUNTY IN AND NEAR CLEARLAKE
AT VARIOUS LOCATIONS

IN LAKE COUNTY NEAR COBB FROM 0.6 KM
EAST OF WILDCAT ROAD TO 2.7 KM WEST
OF DIENER ROAD

IN MENDOCINO COUNTY NEAR POINT ARENA
FROM 1.7 KM SOUTH OF SCHOONER GULCH
BRIDGE TO 0.1 KM SOUTH OF  SCHOONER
GULCH BRIDGE

Description 

REHABILITATE ROADWAY AND REALIGN

WIDEN AND RESURFACE HIGHWAY

ROCK SLOPE PROTECTION

REPLACE ASPHALT CONCRETE SURFACING

WIDENING AND RESURFACE HIGHWAY

REALIGN ROADWAY

Type Of Work
ARGONAUT CONSTRUCTORS

GRANITE CONSTRUCTION COMPANY

GOODWIN CONSTRUCTION INC

GRANITE CONSTRUCTION COMPANY

MAGGIORA AND GHILOTTI INC

ARGONAUT CONSTRUCTORS

Contractor

SANTA ROSA CA 95402

WATSONVILLE CA 95077

OAKDALE CA 95361

WATSONVILLE CA 95077

SAN RAFAEL CA 94901

SANTA ROSA CA 95402

(707)542-4862

(831)724-1011

(209)848-5522

(831)724-1011

(415)459-8640

(707)542-4862

KRAFT, DAN

KRAFT, DAN

UNCK, JUSTIN

UNCK, JUSTIN

UNCK, JUSTIN

DEROSIER, DAVE

Resident
Engineer

(530) 458-3080

(530) 458-3080

(707) 994-9312

(707) 894-1381

(707) 994-9312

(707) 961-5403

 $15,969,207

 $7,386,568

 $364,992

 $985,218

 $623,782

 $1,909,177

Bid + CCOs

 $0

 $5,378,664

 $0

 $991,446

 $169,908

 $1,296,060

Comp To  date

 $0

 $861,858

 $0

 $18,406

 $169,908

 $526,255

This Month
09/01/06

07/05/05

08/31/06

04/13/06

07/28/06

02/02/06

Awarded

09/14/06

07/20/05

09/14/06

04/24/06

08/08/06

02/10/06

Approved

02/28/08

11/15/06

11/13/06

10/01/06

11/07/06

10/25/06

Est Comp

 0%

 88%

 0%

 100%

 34%

 73%

%Time

 0%

 72%

 0%

 97%

 27%

 68%

% Work 

 

SUSPENDED

 

SUSPENDED

 

 

Message

01-4146V4

01-276814

01-421104

01-452604

01-455304

01-307904

Contract 

ACST-P020-(142)E

ACNH-P020-(137)E

  

  

  

  

  P0-20 1-(2E)

--()

  

  

  

  

--()

  

  

  

  

  

SWPPP

SWPPP

SWPPP

WPCP

WPCP

SWPPP

P O BOX 639

P O BOX 50085

460 N YOSEMITE SUITE 4

P O BOX 50085

555 DUBOIS ST

P O BOX 639

1401 WILL S. GREENE,
SUITE A

1401 WILL S. GREEN -
STE. A

P.O. BOX 457

P.O. BOX 457

P.O. BOX 457

P.O. BOX 1245

COLUSA, CA 95932

Accepted

Location
Storm Water
Plan
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09/20/06 Statement of Ongoing Contracts as of 10/02/06

01District

01-MEN-1-50.0/0

01-MEN-1-60.0/60.7

01-MEN-20-20.0/0

01-MEN-20-33.3/37.9

01-MEN-101-9.2/0

01-MEN-101-10.7/0

Fed Aid

HB4N

HA4S2
HA21

HM3

HA22

HA23

HA21

Pgm Code
IN MENDOCINO COUNTY NEAR MENDOCINO
FROM 0.5 KM SOUTH OF BIG RIVER BRIDGE
TO BID RIVER BRIDGE

IN MENDOCINO COUNTY IN FORT BRAGG
FROM 0.4 KM SOUTH TO 0.7 KM NORTH OF
NOYO RIVER BRIDGE

IN MENDOCINO COUNTY NEAR WILLITS AT
JAMES CREEK BRIDGE

IN MENDOCINO COUNTY NEAR CALPELLA
FROM 0.1 KM EAST OF ROUTE 101 AND 20
SEPARATION TO COLD CREEK BRIDGE

IN MENDOCINO COUNTY NEAR HOPLAND AT
RUSSIAN RIVER BRIDGE

IN MENDOCINO COUNTY NEAR HOPLAND AT
FELIZ CREEK BRIDGE

Description 

CHANNELIZATION

SIESMIC RETROFIT

REPAIR BRIDGE DECK

ROADWAY REHABILITATION

REPAIR DAMAGED STEEL TRUSS MEMBERS

WIDEN BRIDGE AND UPGRADE RAIL

Type Of Work
GRANITE CONSTRUCTION COMPANY

M C M CONSTRUCTION INC

TRUESDELL CORPORATION OF

GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

Contractor

WATSONVILLE CA 950775085

NORTH HIGHLANDS CA 95660

PHOENIX AZ 85040

WATSONVILLE CA 95077

WATSONVILLE CA 95077

WATSONVILLE CA 950775085

(831)724-1011

(916)334-1221

(602)437-1711

(831)724-1011

(831)724-1011

(831)724-1011

DEROSIER, DAVE

STILES, DAN

SCHULTZ, KELLEY

TAPPAN, SUSAN

MCKEON, MATT

MATT MCKEON

Resident
Engineer

(707) 961-5403

(707) 459-6254

(707) 459-6234

(707) 496-4354

(707) 485-0876

(707) 485-8876

 $362,658

 $34,416,293

 $188,365

 $12,009,774

 $248,349

 $4,196,143

Bid + CCOs

 $346,081

 $33,667,722

 $198,503

 $1,248,435

 $226,396

 $3,846,436

Comp To  date

 $161,204

 $1,045

 $0

 $1,053,465

 $0

 $213,827

This Month
06/15/06

03/25/02

05/22/06

06/05/06

02/15/06

06/21/04

Awarded

06/30/06

03/28/02

06/12/06

06/21/06

02/28/06

07/06/04

Approved

09/27/06

09/27/06

09/18/07

08/15/06

12/18/06

Est Comp

 92%

 0%

 88%

 18%

 100%

 83%

%Time

 94%

 0%

 99%

 10%

 100%

 92%

% Work 

 

PLANT EST
SATIS

 

 

COMPLETED

 

Message

01-458404

01-378014

01-443404

01-297704

01-459504

01-293014

Contract 

  

STP-P001-(476)E

  

  

  

ACNH-Q101-(066)E

  

BRP0-01 4-(6E)

  

  

  

--()

  

--()

  

  

  

  

SWPPP

SWPPP

WPCP

SWPPP

WPCP

SWPPP

P O BOX 50085

P O BOX 620

3529 E WOOD STREET

P O BOX 50085

P O BOX 50085

P O BOX 50085

P.O. BOX 1245

P.O. BOX 1450

P.O. BOX 1450

P.O. BOX 3027

P.O. BOX 959

P.O. BOX 131

WILLITS, CA 95490

REDWOOD VALLEY, CA 95470

Accepted

08/31/06

Location
Storm Water
Plan
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01District

01-MEN-101-51.5/55.2

01-MEN-101-58.9/82.5

01-MEN-101-75.5/81.4

01-MEN-101-84.0/0

01-MEN-101-98.9/100.8

01-MEN-271-.5/20.4

Fed Aid

HM1

HA26

HM1

HA21

HA23

HA22

Pgm Code
IN MENDOCINO COUNTY NEAR WILLITS FROM
1.2 KM NORTH OF OUTLET CREEK BRIDGE
TO 2.5 KM SOUTH OF ARNOLD OVERHEAD

IN MENDOCINO COUNTY AT VARIOUS
LOCATIONS

IN MENDOCINO COUNTY NEAR LAYTONVILLE
FROM 3.5 KM SOUTH OF RATTLESNAKE
SUMMIT TO RATTLESNAKE CREEK BRIDGE
(KP 121.5/131.0)

IN MENDOCINO COUNTY ABOUT 11.4 KM
SOUTH OF LEGGETT AT RATTLESNAKE
CREEK

IN MENDOCINO COUNTY NEAR LEGGETT FROM
2.9 KM SOUTH TO 0.3 KM NORTH OF RED
MOUNTAIN CREEK

IN MENDOCINO COUNTY AT VARIOUS
LOCATIONS

Description 

OPEN GRADE ASPHALT CONCRETE OVERLAY

REHABILITATE ROADSIDE REST

RESURFACE EXISTING HIGHWAY

REPAIR CULVERT

REALIGN ROADWAY

REHABILITATE CULVERTS

Type Of Work
MERCER FRASER COMPANY

TABER CONSTRUCTION INC

WINDSOR FUEL CO

SONOMA ENGINEERING INC

M C M CONSTRUCTION INC

ROBERT J FRANK CONSTRUCTION

Contractor

EUREKA  CA 955021006

MARTINEZ CA 94553

WINDSOR CA 95492

HEALDSBURG  CA 95448

NORTH HIGHLANDS CA 95660

REDDING CA 96003

(707)443-6371

(925)682-6133

(707)838-9751

(707)433-1110

(916)334-1221

(530)222-1408

SCHULTZ, KELLEY

MCKEON, MATT

RODRIGUEZ, JOAQUIN

SCHULTZ, KELLEY

DEN HEYER, RON

RODRIGUEZ, JOAQUIN

Resident
Engineer

(707) 459-6234

(707) 485-0876

(707) 768-3184

(707) 459-6234

(707) 441-3989

(707) 768-3184

 $760,610

 $3,069,830

 $1,549,750

 $487,653

 $65,825,722

 $535,116

Bid + CCOs

 $0

 $2,934,435

 $1,376,367

 $461,154

 $988,482

 $486,750

Comp To  date

 $0

 $138,253

 $65,044

 $148,035

 $439,943

 $423,420

This Month
04/10/06

10/19/05

09/29/05

06/24/04

05/22/06

09/12/05

Awarded

04/21/06

10/28/05

10/13/05

07/07/04

06/05/06

09/23/05

Approved

01/04/07

09/18/07

09/22/06

08/27/09

10/12/06

Est Comp

 0%

 0%

 100%

 100%

 8%

 68%

%Time

 0%

 0%

 89%

 92%

 2%

 91%

% Work 

 

PLANT EST
SATIS

OVER RUN

OVER RUN

 

 

Message

01-461904

01-375614

01-458704

01-412204

01-397514

01-408204

Contract 

  

ACNH-Q101-(103)E

  

  

ER-37B3-(004)E

  

  

  Q1-01 1-(3E)

  

  

--()

  

  

--()

  

  

  

  

WPCP

SWPPP

WPCP

WPCP

SWPPP

WPCP

P O BOX 1006

P O BOX 1309

P O BOX 38

110 DRY CREEK ROAD

P O BOX 620

2806 TARMAC ROAD

21340 BACHTEL ROAD.
P.O. BOX 1450

P.O. BOX 959

P.O. BOX 160

P.O. BOX 1450

P.O. BOX 699

P.O.BOX 160

WILLITS, CA 95490

REDWOOD VALLEY, CA 95470

WILLITS, CA 95490

WILLITS, CA 95490

Accepted

Location
Storm Water
Plan
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01District

 $7,626,013 $76,359,594 $196,244,376

01-VAR--/0

01-VAR--/0

Fed Aid

HM2

Pgm Code
IN HUMBOLDT AND DEL NORTE COUNTIES AT
VARIOUS LOCATIONS

IN DEL NORTE, HUMBOLDT, LAKE AND
MENDOCINO COUNTIES AT VARIOUS
LOCATIONS

Description 

REPAIR SIDEWALKS

NUMBERED EXIT SIGNING

Type Of Work
VANGUARD CONSTRUCTION

SUPERIOR TRAFFIC SERVICES

Contractor

OAKLAND CA 94601

COTTONWOOD CA 96022

(510)261-5700

(530)347-5701

GORONA, MARK

CHARLY EITEL

Resident
Engineer

(707) 825-4887

(707) 445-6663

 $214,950

 $405,560

Bid + CCOs

 $0

 $345,294

Comp To  date

 $0

 $40,040

This Month
06/27/06

10/19/05

Awarded

07/12/06

11/02/05

Approved

10/18/06

Est Comp

 0%

 84%

%Time

 0%

 84%

% Work 

 

 

Message

01-458004

01-443704

Contract 

  

  

  

  

  

  

Totals: Work This Month: Completed to Date: Authorized Final Amt: 

WPCP

WPCP

1010 THIRTY NINTH AVE

2988 MAJESTIC OAK CIRCLE

5065 BOYD ROAD, STE.
B

930 3RD STREET
EUREKA, CA 95501

Accepted

Location
Storm Water
Plan



01-461804

01-293134

01-311714

01-399504

01-409604

01-375634

01-363104

01-314404

01-330454

01-457204

01-440904

01-463004

01-461204

01-403204

01-473104

01-442304

01-426104

01-429704

01-4146V4

01-276814

01-421104

01-452604

Contract

01-DN-101-25.9/27

01-DN-101-35.8/45.3

01-DN-169-2.3/2.9

01-DN-199-23.6/24

01-DN-199-27.0/27.5

01-DN-199-33.3/0

01-HUM-101-35.9/39.2

01-HUM-101-56.2/57.5

01-HUM-101-78.9/79.4

01-HUM-101-83.4/0

01-HUM-101-15.3/15.7

01-HUM-101-94.0/0

01-HUM-101-97.5/109.6

01-HUM-101-102.9/103.7

01-HUM-101-/17.9

01-HUM-299-11.0/19

01-HUM-5712-/0

01-LAK-20-17.2/17.8

01-LAK-20-38.5/42

01-LAK-20-38.6/45.3

01-LAK-29-9.7/0

01-LAK-99-/0

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4

Page
Statement of Ongoing Contracts - Index



01-455304

01-458404

01-378014

01-307904

01-443404

01-297704

01-459504

01-293014

01-461904

01-375614

01-458704

01-397514

01-412204

01-408204

01-458004

01-443704

Contract

01-LAK-175-11.8/12.1

01-MEN-1-50.0/0

01-MEN-1-60.0/60.7

01-MEN-1-10.2/11.2

01-MEN-20-20.0/0

01-MEN-20-33.3/37.9

01-MEN-101-9.2/0

01-MEN-101-10.7/0

01-MEN-101-51.5/55.2

01-MEN-101-58.9/82.5

01-MEN-101-75.5/81.4

01-MEN-101-98.9/100.8

01-MEN-101-84.0/0

01-MEN-271-.5/20.4

01-VAR--/0

01-VAR--/0

Cnty Rt Pm

4

4

5

5

5

5

5

5

6

6

6

6

6

6

7

7

Page
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01District

Statement of Ongoing Contracts - Federal Aid

Federal Aid Category  Bid + CCO  Work Comp



01

District

 $248,349

Work Completed This Period

 Statement of Ongoing Contracts -Summary

01District

 $196,244,376  $76,359,594

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

STORM DAMAGE REPAIR

Category

 $40,943,215

 $50,643,617

 $35,085,587

 $65,825,722

 $3,746,236

 Bid + CCO

 $29,871,549

 $33,667,722

 $8,817,847

 $988,482

 $3,013,993

 Work Comp

District Total:

Work completed this Period:  $248,349

-F-

-S-

-SH-

-ER-


	01

